
ORIGIN l 

August 25, 1992 

Ms Karen Wolper , Chief . 
. 1 Enforcement Sect10n 

~~~~v~nvironmental Protection Agency 

Reqlgn 111 
~41 Ch~atn~t ~~ll~lnq 
PhJladelph~a , P~ l9107 

Dear Ms. Wolper : 

Re : Progress Re~ort N~ . ;;) 
Roger s Elect ric Sit 
Period 8/16/92 - 8/22/92 
REWA! Project M91130 

Pursuant to Sec . VIII, 8 . 6 of the Administrative Consent Order 
for the Rogers Electric Site, Docket No . III - 91 - 58 - DC, the 
following provides a progress report for activities performed on 
behal f of Blake Construction Co . , Inc . during the period 8/16/92 
through 8/2 2/92 . Additionally, a copy of the progress report 
submitted by the Defense Reutilization and Marketing Service 
(DRMS) covering their activitie s for the same period is 
attached . 

1. Mobilization activities were finished on Monday, 
8/17/92, and preparation for surface sampling began . 
The preparation activities included pe::!:'sonal air 
monitoring equipment calibration, itemized surficial 
debris inventory, and mapping of miscellaneous s urface 
debris. No sampling was performed on Monday . on 
Tuesday through Fr iday, sampling activities progressed. 

Tank bottom sludge was sampled from the underground 
storage ~ank (UST~ nearest the entrance gate (UST- 01), 
a nd res2dual flu2d (appeared as water) was sampled 
from the above - ground storage tank (AST- 01) . The 
second UST (UST- 02) was not sampled because it is 
fitted wi~h remote f ill and vent pipes, and the re i s 
no a.ccesslble manway on this tank . UST- 02 will be 
exam2ned and sampled subsequent to its excavation. 
All abandoned boats and motor vehicles were r.hin ~nM 
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wipe sampled respectively . Miscel laneous surface 
debris was wipe sampled, and the front of t he lot 
between the Rogers Electric office; garage, was chip 
sampled. The chip samples were collected in low- lying 
areas a nd areas likely to receive runoff from the 
garage ramps and sea containers . The two roll - off 
containers c urrently containing e xcavated materials 
from a previous emergency response were also sampled 
to determine proper disposal protocol. 

Safety meetings were held prior to each work shift (AM 
and PM), and all site sampling activities were carried 
out in Level C protection. Additionally, all 
activities conducted in sea containers were carried 
out under confined space protocol . 

A total of seventy (70) samples were collected during 
the week as follows : 

Chip Samples 15 
Liquid Samples - 3 
Wipe Samples 43 
Soil Samples 2 
Air Samples 7 

2 . Analytical results for personal and background air 
monitoring for 8/ 18 and 8/ 1 9 /92 indicate 
non- detectable concentrations of PCBs . 

It is a nticipated that during the week of 8/23/92 -
8/29/92, the De fense Reutilization and Marketing 
Service (DRMS ) will mobilize their sampling .::ontractor 
(Spotts, Stevens, and McCoy) to begin inventory and 
sampling of drums , transformers, a nd welder cores . 
DRMS sampling activities are scheduled to be completed 
by September 4, 1992 (see a ttached DRMS progress 
report). Surface sampli ng of surficial debr is 
performed by Clean Harbor s will be completed by 
8/28/92 . 

As hard copy of additional air monitor ing and chip a nd 
wi pe sampling data becomes availabl e , segregat ion of 
surface debris will be facilitated , and logisti cs for 
off - site disposal of non - contaminated debris will 
begin. 

3 . sample analyses data wi ll not be entirely completed by 
the time indicated on the Work Plan bar graph 
schedule . However, those analyses a nd results will be 
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Mr. T imothy Gardner 
Pro Ject. Manater 
R.E. Wr-igh t Assoc i a.tsa, Ir.c. 
125 Airpo l" t 6 r>1ve. Suite 36 \tlestminsteY', Maryland 21157 

Dea r Mr>. Gat>dner: 

Re : Remed 1al Action 
Rogers El ectr1c S1te 
Chevar>ly, Maryland 

ORI l~Al 
R d1 

In acco rd ancE! w1th Ad mtnls t :'at1ve Ord e r of Co:-.s.;; nt. \Con thH: t Order) . Docket Nu~t.ber II! - 9 1- xz- DC. ·,.;e h ave +:Z-nc ~ 0 bt:>d P r·u~!'E:S.:S Report No. 3 co ver1n~ the perl •:'ld Au.(u3 t to . l~ldl t .:• A u~ u~t 22 . 1992. 

Please cunt a c t U3 i'lhould y ou yo .;qui.r t: !ur-l h c:ro l t.f o r- m.a t Jc. n and clarific a t ion . 

YouY' s truly, 

Bruc.:: Noble 
En viron menta l Pr otect1on Special ist Defer.ae Re u tilua.t1on and M~r>k-e~. ing Servic e. Ba ttle Creek, Michigan 
(616} 98 l-i.ol l2 



?ROORE8S .REPORT HO . :.3 R.EMEDI AL ACTION 
ROGERS ELECTRI C SIT E 
CHEVERLY ~.ARYLAlJD' 
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PERIOD: AUGUST 18. ;.g~;;2 TO ~~UGUST 22. 1992 

I ~~ 

This Pt' ogf'oQG' r\?port i s .sl!t~nuttsd pur~uanl i:.-J the requirern~nts or the Adounist:r~tiv.:: Ord!:r of Consent. (Cons~nt O!"d eT' } Docket Numbett III - 0 1-xx-DC . F'o!"' eaae ot :r-epc..l' ting. act iv1tie s al"e a4:tregated i r.~o ac':.iv1ties un~el"t&k:n. Gat a pr>od u ced , eubmi t tal .fl cort.~·le ted ar:d ~c t.i viti.:.-e ech.:d uled f o l" the pl'OJoct . 

A. WO RK COMPLETED 

a) Ac t t Vlt1es Undertaken O'l" Coml)le ted Thia .Ra:p~l"t.i.n~ PeP1od 
The f oll owtng d tscu.ssic.m s Umt:'IZl :-1 :.~s a.ct1 vi t.i.?a undertaken dur·1ng t.hi.s t' e pot'ting per·iod: 

• Thel'~ ~tel"~ no remed HI.l .;;ctton relet .:! d ~ct iv it.iea undertaken durin~ t his r~pcrtln- per1oa. 
b) Data P~oduced Thts Repo'l"tin~ Per t od 

T he f o 11 v wi n g d a. t a we r ~ ::; r c, d lJ ·.: e d c u l ' 1 n i t h 1 o r ~ l.: or tl n ~ per i od: 

• Ther.: VH?l"e was no oc.tOi p:roduce (1 dUl"lnJ; th1e PeportlnS? pel'lod. 

0) Subnuttal s Compl e t ed Th1e Repor t ing Per!uci 
The !C~llow'ing dat,a we.e sub:'!"Jtted dta'i ng th is r~port1ng period: 

• The r e was no data subml tted dur1ng t~1 S ~ eport1ng period. 
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d) Activities Scheduled For- ~~ ;.: t R.:pol'ting Per~ud 

Act1vi ti ea planned !or th~ next ~epc r ting per t od are 
detailed ac follows: 

I 
,. So.:;1p!ir;g le.bOT'8.tcry of Sputt~. Stev~H1 S a.;'\d. McCoy. 

Re a ding, PA s hall b~ on aile 24 Aug G2 tt) begin 
mob1l1Zat1or~. Lab a.hs.ll b c-g!n aa a:pi.J n~ cp~?-~tlona on 
25 Aug 92 . All se.mpl.lh~ 13hall be completed by 4 Sep 
92. 

11 DR!viS-SHP l'eprest:-nt.ativt:~ s hall be on s!t.e morning of 25 
Aug 92 to ov~ r aee eM~Plln~ o per& ti cnd . 

R2spect fully aubrd t ted . 

DEF ENSE REUTILIZATION AND Y~RK~7I NG SE P. VlCE 

BRUCE NOBLE 
Environmental PrctQctl on Sp9~ 1al1st 
DF!MS- SHP 


